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OVERVIEW 

This quarterly report covers the third quarter of fiscal year 2015 (April 1 – June 30, 2015). The contract is 

in its fifth year of performance and runs through September 30, 2015. 

MSI is the prime contractor on the DCHA/PPM Learning and Training Support Task Order (TO). Under 

this TO, MSI supports numerous training activities for DCHA offices including PPM, CMM, CS3, CMC, 

and FFP. In addition, MSI provides curriculum design, coaching, facilitation support, e-module 

development, survey development, and analytical services for DCHA bureau initiatives.  

The following list summarizes the activities undertaken this quarter:  

Course Delivery 

 Delivered one DCHA 101 course from April 28 – 30 in Washington, D.C.  

Course Preparation 

 Prepared for courses that will take place next quarter, including DCHA 101, FFP 101 and CSG. 

E-module Development 

 Continued developing the FFP e-module in the Captivate software and recorded final narration. 

 Built upon the design of the Security Sector Assistance (SSA) e-module to create updated drafts 

for approval by DCHA/DRG. 

 Began updates to DCHA at a Glance e-module following release of new DCHA Fact Sheets 

Analytical Products 

 Submitted final report and PowerPoint presentation on results and recommendations from the 

DCHA Professional Development Survey 

 Created a comprehensive site map and continued updating the site content for the migration the 

“Support to Staff” online portal on new USAID Intranet platform, myUSAID pages   

 Conducted a senior staff review workshop for the Crisis and Political Opening Action 

Coordination Team (COACT) to capture efforts to date and identify recommendations for the 

“way” forward.   

Contract Management 

 Completed the missing fields in the master alumni database. 

 Began drafting the contract’s 2015 annual report and final report. 

In order to facilitate the efficient implementation of these projects, MSI and the COR held weekly and bi-

weekly planning meetings. E-modules especially have become a way for offices to reach DCHA staff in 

the field that might not otherwise be able to undertake training. MSI has found that careful planning for 

these e-modules increases efficiency and improves communication with the client.   
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COURSE DELIVERY 

DCHA 101 

This offering of  DCHA 101 a total of  25 participants attended the course, which is higher than 
some previous offerings since the winter DCHA 101 was postponed due to a snowstorm. At the 
close of  the 2.5 day training, participants rated the course a 4.73 out of  5, with 100% rating it “very 
good” or “excellent.”  Participants reported the sessions were “a good length of  time and packed 
with information.”  One hundred percent of  participants agreed the course met its learning 
objectives, and 100% praised the logistical support at “very good” or “excellent.”   
 
For the first time, the training team piloted a new pre- and post-test using the audience response 
system.  This set of  ten questions was given at the beginning of  the workshop to obtain a baseline 
knowledge of  the course content, then again at the end of  the course to show knowledge gained.  
Both sets of  questions include an “I don’t know” option for each answer, to avoid guessing.  Scores 
from the pre-test and the post-test were then compared, showing a high degree of  learning for most 
questions.  Giving the pre- and post-test on either end of  the DCHA 101 course shows immediately 
participant knowledge gained from the course itself.  In the table below, the pre-test and post-test 
scores are shown, as well as the degree of  improvement from one to the other.  The questions that 
did not show as much improvement will be modified for the next course.   
  

 

Figure 1: DCHA 101 pre- and post-test scores 
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Each day, participants ranked the sessions that most and least benefited their learning.  On Day 1, 
participants found the budget exercise and the office overviews most useful to their learning.  The 
office overview session covers: 

 where the 9 DCHA offices are structured on the USAID org chart;  

 the mandate and programs of  each office; 

 the budget and staffing of  each office; and 

 a video explaining the brief  history of  the bureau. 
 
Though this is general information, participants valued learning about the office profiles and how 
they complement each other, reflected in the high rating of  4.45 for that session. One noted he or 
she “really needed that.”  Participants also noted in their evaluations that the budget process 
“provided clarity on an often-challenging topic” and participants appreciated learning about the 
budget process through the interactive exercise in this session.  General comments about Day 1 are 
that it was “worthwhile,” “very stimulating,” and a “very good overview.”   
 
The highest rated sessions of  Day 2 were OFDA and FFP office presentations.  Many participants 
appreciated the “dynamic presenters,” and commented that the most important point they learned 
on Day 2 was “how the parts work together” within DCHA, as well as the “DCHA-wide push for 
more collaboration between the offices and bureaus.”  Since Day 2 does not include interactive 
exercises, participants requested “more activities.”   
 
Day 3, a half-day, was comprised of  presentations on DCHA’s cross-sector initiatives including the 
Complex Crisis Fund (CCF), Environment, Gender, and finally, an interactive capstone session 
about the Crisis and Opening Action Coordination Team (COACT).  Based on the participant 
evaluations, the overall “best part” of  the day’s training for the majority of  participants was the 
COACT exercise. For example, one participant commented that “the COACT discussion was very 
informative—I’ve often wondered about COACTs.”   
 
Also for the first time, the DCHA training team added some evaluation questions about the course 
overall, rather than questions focused on the individual sessions.  One question, “How useful is the 
information in DCHA 101 for doing your job?” received a score of  4.6.  This score was lower than 
the score for the course overall (4.73) and the score for meeting the course’s learning objectives 
(4.8).  However, the comments from the participants describe DCHA 101 as a foundation to success 
working within the DCHA Bureau.  One wrote that the course is a “great orientation that will be 
useful in DC and in Missions.”  Another commented on “issues [that] affect all of  us,” noting the 
wide reach of  this content across all DCHA offices.   
 

E-MODULE DEVELOPMENT 

The section below provides descriptions of  each of  the e-module development activities undertaken 
in the third quarter.  



 

 

DCHA Learning & Training Support Quarterly Report: FY2015 Q3 7 

 

Security Sector Assistance (SSA) e-Learning Module 

After completing a scoping exercise last quarter, the USAID SSA point of  contact and the training 
team were able to quickly develop the session design for this introductory e-module. The module 
was drafted using a storyboard model, which was then transferred into PowerPoint slides. The team 
met regularly to brainstorm and edit the session design and accompanying script, which was 
submitted to the DRG office for final approval on June 5.   
 
The final version of  the SSA e-module includes five sections: 

1. Why Security and Justice Matter to Development 
2. How USAID can Work in the Security Sector 
3. Key Concepts 
4. SSA Best Practices 
5. USAID’s SSA Resources 

 

 

Figure 2: Myth busting in the SSA e-module 

The e-module begins with a myth busting section where learners are asked true or false questions in 
order to identify some commonly-held myths about SSA.  Each section in the module is followed by 
an interactive quiz.   
 
Once the final version receives approval, the MSI training team will submit it and other source 
documents to the e-module developer, who will build the e-module in Captivate software.  The 
finished e-module is expected to undergo beta-testing and be uploaded to the USAID Learning 
Management System (LMS) next quarter.   
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FFP e-Learning Module:  

The project made substantial progress this quarter developing the e-module in the Captivate e-
learning software this quarter, and also continued to meet with the FFP point of  contact to edit the 
visual representation of  the e-module. Narration of  the script was also revised and rerecorded this 
quarter; the resulting narration has a better flow and is more listener-friendly for new FFP staff, the 
module’s target audience. These changes, along with the demanding training and onboarding 
schedule of  the FFP representative, have lengthened the e-module delivery timeline by a two weeks; 
however, the e-module is still on track to be uploaded to the LMS prior to the deadline of  August 
15.   

Since this TO requires a pre- and post-test for one e-module in addition to the DCHA e-modules, 
the training team decided to include a pre-test and post-test within the FFP e-module. The results of  
this pre- and post-test will be used by FFP to review any e-module updates that may be desired on 
an annual basis.   
 

 

Figure 3: the FFP e-module in Captivate software 

ANALYTIC SUPPORT 

DCHA Professional Development Survey:  

On April 24, the draft version of  the DCHA professional development survey final report was 
submitted to the COR for comments and a final version was submitted on May 7.  The report 
presents the major findings for each question in the survey and highlights the overall conclusions 
and key recommendations for the DCHA office’s consideration. The survey included 27 questions 
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and was sent to more than 800 DCHA Bureau staff  using an online survey forum. Respondents 
comprised 227 staff  members from all nine DCHA offices. The overarching recommendation to 
which all data point is for DCHA to create a comprehensive professional development strategy.  

On May 28, the project team and the COR held a meeting with the DCHA training points of  
contact from each office to share some of  the survey findings related to training needs. In 
preparation for the DCHA senior leadership retreat on professional development, the project 
submitted a PowerPoint presentation highlighting the main findings, conclusions and 
recommendations on June 25.   

COACT Review Activity: 

On April 2, MSI conducted a review workshop for senior DCHA staff, presenting key findings from 
the focus group discussions and key informant interviews conducted during the Quarter 2.  The 
attendees actively participated in the presentation, then spent the afternoon discussing next steps.  
The main recommendations from the senior staff  during the workshop on April 2 are: 

1. Discuss COACT status, including starting up/shutting down, at DCHA senior staff  
meetings once a month; 

2. Create COACT fact sheet and look at other mechanisms for communication (e.g. e-mail, 
digest); 

3. Communicate and update the Standard Operating Procedures; and 

4. Convene meeting to discuss changing COACT to more “marketable” name/acronym. 

On April 8, MSI submitted a draft report to the COACT advisors for comments.  This report 
summarizes the tasks undertaken for to examine the COACT, and explores the history and 
definition of  the COACT, and highlights processes for establishment and standing down, roles and 
responsibilities of  key staff, and internal coordination gaps. The report further summarizes the 
findings of  the focus groups, as well as discussions which took place at the senior staff  workshop. A 
number of  broad themes also emerged, including the need for more strategic planning for future 
responses, assessing the overall success and value of  the COACTs, the need for greater participation 
in decision making, and concerns regarding the number of  COACTs given staffing constraints. The 
final report was submitted on May 13.   
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myUSAID Pages Migration 

In the third quarter, MSI and the COR met for a 
detailed discussion of  the myUSAID site map.  
Designs for the skeletal framework of  the website and 
page mock-ups established the overall organization of  
the new website. Mapping out the layout helped the 
team finesse the messaging of  the site, which led to a 
site renaming.  The DCHA Professional Development 
site became the new DCHA Staff  Support: Resources 
& Services site.   

Next quarter, the team will create pages on the new 
site and upload new and updated content.  Once the 
pages themselves are built, the COR will approve them 
prior to submission to the myUSAID publication team 
for final approval and publication. The team will also 
create a content management plan for existing content 
which will need ongoing maintenance and updates as 
time goes on.   

 

CONTRACT MANAGEMENT 

As the end of  the project draws closer, MSI is closely monitoring the remaining obligated funds.  As 
discussed with the COR at the end of  this quarter, the remaining activities can now be completed 
without an incremental increase, since some activities were cancelled and others have cost less than 
anticipated.  

Alumni Data 

Until June 2014, MSI tracked course alumni in After Action Reports (AARs) that followed the 
completion of each course. In order track alumni information more cohesively, MSI built a 
comprehensive alumni database that records the name, e-mail address, office, courses taken, and 
“funding mechanism” of each participant trained under the project. In doing this, MSI discovered 
that over 400 participants had not completed their funding mechanism information. This quarter, 
MSI and the COR continued work on the major endeavor of finding missing funding mechanism 
data for these alumni. The team explored many options, from coordinating directly with specific 
offices to sending a Google survey to particular participants. The project was finally completed by 
using a USAID staffing report found on myUSAID to complete the information for Operating 
Expense-funded and Program-funded alumni.  This allowed the alumni database to be completely 
updated ahead of the July 15 deadline.  MSI will ensure that participants record their individual 
funding mechanism information on the sign-in sheet in person during the training in the future. 

Figure 4: mock-up flip chart, New Staff  
Resources page 
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LESSONS LEARNED 

Lessons learned this quarter include:  

1. DCHA 101 pre- and post-tests 

Including a pre and post-test quiz in DCHA 101 is an effective way to assess participants’ 

increase in learning at the end of the course. By reviewing the results, the training team was also 

able to quickly identify areas in the content that should be clarified.  

2. Security Sector Reform e-module 

This e-module design process moved more efficiently compared to others undertaken on the 

project, largely because the USAID point of contact for the module had sufficient time to dedicate 

to this activity, which resulted in rapid responses and approvals. Identifying one point of contact 

for approvals creates a quick content creation and editing process.  This person must also be able 

to dedicate time to the e-module design process.  Whenever this is possible within USAID, one 

point of contact interacting with MSI should be the norm.   

3. Food for Peace e-module 

 

Narration works best with a narrator who is familiar with the subject matter.  This creates a 

smooth flow of information for the listener.  The FFP representative agreed to be the narrator for 

the e-module, which now boasts a very welcoming and informative voice. 

4. COACT review activity 

Using a bottom-up, participatory approach for the COACT review activity resulted in a 

comprehensive set of priorities and recommendations. The process began with collecting 

insights from key informant interviews and focus groups, which were then presented to bureau 

senior leadership for review and prioritization. This structure ensured buy-in and accountability 

for positive change.  

5. myUSAID pages migration 

As the team planned the site itself, using different kinds of visual planning methods proved to be 

most useful.  The tactile online presentation tool, Prezi, allowed the team to move parts of the 

site around as needed, and still show the overall site map in printed copy.  Using flip charts, 

markers and post it notes allowed detailed planning meetings to progress quickly and efficiently, 

with agreed-upon meanings recorded physically on the paper.  Lastly, all tasks are recorded in 

the overall tasker, which shows each task, its location on the site, and notes about its completion.  

The tasker has been expanded to include three phases: Planning, Building, and Management.  

This careful and methodical planning process for the new myUSAID pages is a clear 

improvement over the DCHA Portal planning process, in which the COR did not have enough 

buy-in.   
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PLANS FOR NEXT QUARTER 

 Deliver a DCHA 101 course in Washington, D.C. 

 Support a FFP 101 course in Washington, D.C. 

 Deliver a CSG course in Washington, D.C. 

 Support two Crucial/Courageous Conversations courses in Washington, D.C. 

 Upload the final FFP e-module to USAID University 

 Upload the final SSR e-module to USAID University 

 Publish the DCHA e-modules on USAID University and implement an outreach strategy 

 Build the new myUSAID site from approved content 

 Facilitate the DCHA senior leadership retreat 

 Facilitate the WPS Training of Trainers 

 Continue work on the final report and associated final deliverables 

 Continue project close out preparations  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


